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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: April 14, 2018 to April 20, 2018 

 

Sitework:   

� Started setting forms for 

climbing wall 

� Started ballfield seating 

foundation backfill 

� Started planting trees on 

riverbank 

� Continued rough grading for 

detention bond on southwest 

ballfield 

� Continued placing and tilling 

compost material on riverbank 

areas 

� Finished underground 

plumbing rough in for 

concession building 

� Finished storm culverts in 

north parking lot 
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Other: 

� Underground plumbing 

inspection/test passed at 

concession building 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Finish concession building 

foundation backfill 

� Pour climbing wall  

� Continue north parking lot 

grading 

� Continue concrete sidewalks 

� Start center ballfields concrete 

prep 

� Continue soil amendment at 

riverbank 

� Start foundations for shade 

structures 

� Start sanitary sewer 

� Start site irrigation 

 

 

 

 
 

 

 

 

 
 

 


